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Meeting Purpose & Outcomes

Purpose:

� Inform the Advisory Group of:

• MOU Status

• PMA Scorecard Update

• Funding Discussion

• Overall Project Updates

• Discuss December 21, 2005 Governance Board Meeting 
Agenda

Expected Outcome:

� A clear understanding regarding key project activities 

and planned discussion topics for the Governance Board 
meeting
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Meeting Agenda

� Project Management Review:
• MOU Status

• PMA Scorecard Update

• Funding Discussion

� Project Status Overview:
• Portal Design

– Look-and-Feel 

• Architecture/Infrastructure
– Concept of Operations v.1

• Compliance Assistance
– Finalized Requirements

• Content Management
– Data Call

• Forms Catalog
– Recent Enhancements

� Next Steps:
• Upcoming Governance Board Agenda

• Meeting schedule for 2006
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Project Management Review

�MOU Status:

• Received signed MOU’s from the 

following agencies:

– EPA, GSA and HUD 

• Agencies have 45 days from the signing 
of their appropriation bill to transfer funds 

to SBA

�PMA Scorecard Update:

• Most agencies were GREEN for Q4 FY05 

and Q1 FY06 milestones. 

Total Agencies 22

Funding Transfer

GSA, HUD, EPA

None

Summary of Agency MOU Status

Received MOU
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Project Management Review (Cont’d)

� Q4 FY05 Milestones

� Q1 FY06 Milestones

• Establish a process within the agency to coordinate business content 
dissemination and updates to Business Gateway

• Enter all required content in Business Gateway's Forms Catalog for all forms 
within the agreed-upon delineation of forms.

• Establish process within the agency for maintaining form content in Business 
Gateway's Forms Catalog

• Establish government-wide process for surface coal mining reporting processes 
(applies only to DOI, DOL, and SBA).

Score No. Agencies

GREEN 21

YELLOW 0

RED 1

Total Agencies 22

Summary of Agency OMB Milestone Scores

Score No. Agencies

GREEN 23

YELLOW 0

RED 0

Total Agencies* 23

Summary of Agency OMB Milestone Scores
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Project Management Review (Cont’d)

�Funding Discussion:

• What’s going on with our funding and what 

actions are we taking to prepare for potential 
funding limitations?

�Monthly Update:

• December Update



Project Status Overview
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Portal Design Update 

�Look-and-Feel:

• Presented Initial Draft Wireframe: 11/9/05

• Completed Wireframe: 12/6/05

• Graphics/Artwork for will be Completed by: 

1/31/06

�Developed About Us page on business.gov

• http://www.business.gov/general/pmo_doc/pm

o_documents.html
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Architecture/Infrastructure Update 

�Concept of Operation v.1:

• Will provide the program with a high-level 

description of the overall portal architecture 

(including COMPASS)

�Hosting for the Site
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Compliance Assistance Update

�Finalized COMPASS Requirements

• Closed-out this task and will leverage information to 

continue development of the Concept of Operations for 
COMPASS (will be included in final CONOPS v.1) 

�Contractor working on development of COMPASS 

CONOPS 

• Document due January 3, 2006
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Content Management Update

�Q2 FY 06 Data Call

• Received Advisory Group input concerning compliance 

on November 28, 2005

– Definition of compliance assistance 

– Definition of resource types being requested

�Send out FY 06 Q2 Data Call in early January 

2006 

�Acquire automated tool in FY 06 Q2: 

• Aid in keeping compliance information current 

• RFI in process of being completed 

• RFP/Acquisition in the March/April 2006 timeframe
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Forms Catalog Update

�Recent Forms Catalog Developments: 
• Administrative Interface:

– The Reports module shall add a report that allows the Forms Management 

Team and Agency Forms Coordinators the ability to use drop down 

menus to access the Agency and Bureau forms report information.

– Support copying of a document to create new documents 

– Get user information reports based on groups of the users 

– Record user events in the database 

– Database change is to support the ROCIS interface.

• Citizen Interface:

– The Citizen View shall provide the ability to print an entire page

– The Revision Date display shall be an optional field on the Citizen side. 

– A "View All Forms" button will be added to the search options page 

– Enhance Form Number Searches
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Next Steps

�Governance Board Agenda Discussion

�Conduct Governance Board Meeting

• December 21, 1pm, SBA

• Eisenhower Conference Room, 2nd Floor

�Meeting Schedule for 2006 Advisory Group and 

Governance Board Meetings

• Will be posted on About Us page on business.gov


